
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Contract Location: Time Allowed:

SR 155 (CLAIREMONT RD) @ I-85/SR 403 to  SR 13;

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

11/13/2013

10/31/2014

00/00/0000

481 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

481 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,400,165.00

$1,400,165.00

$318,067.36

77.28%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002903      $1,400,165.00 $1,400,165.00 $318,067.36 77.28% $321,163.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number: 0002903      SR 155 - CONSTRUCTION OF SIDEWALKS

 

STP00-0002-00(903)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $865,678.11 $608,747.70 $256,930.41

Non-Participating $216,419.53 $152,186.92 $64,232.61

Total Earnings $1,082,097.64 $760,934.62 $321,163.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,082,097.64 $760,934.62 $321,163.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,082,097.64 $760,934.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $321,163.02

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .554

 15000.000 .240

STP00-0002-00(903)

 

.794 $3,600.00 $11,910.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .850

 378200.000 .100

STP00-0002-00(903)

 

.950 $37,820.00 $359,290.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,571.000 847.540

 23.000 724.830

 

 

1,572.370 $16,671.09 $36,164.51

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  346.000 .000

MATL & H LIME 110.000 317.570

 

 

317.570 $34,932.70 $34,932.70

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  115.000 .000

L & H LIME 100.000 78.584

 

 

78.584 $7,858.40 $7,858.40

0035 413-1000     BITUM TACK COAT GL  452.000 .000

 5.000 117.000

 

 

117.000 $585.00 $585.00

0040 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  1,350.000 .000

 5.000 2,077.333

 

 

2,077.333 $10,386.67 $10,386.67

0045 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  3,533.000 2,909.100

 27.000 486.900

 

 

3,396.000 $13,146.30 $91,692.00

0050 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  259.000 .000

 36.000 364.389

 

 

364.389 $13,118.00 $13,118.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  161.000 .000

 43.000 55.000

 

 

55.000 $2,365.00 $2,365.00

0059 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 2,394.440

 28.000 3,020.889

 

 

5,415.329 $84,584.89 $151,629.21

0065 441-4020     CONC VALLEY GUTTER, 6 IN SY  73.000 .000

 36.000 15.833

 

 

15.833 $569.99 $569.99

0070 441-4030     CONC VALLEY GUTTER, 8 IN SY  558.000 .000

 43.000 160.000

 

 

160.000 $6,880.00 $6,880.00

0075 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  1,434.000 2,305.000

 16.000 91.000

 

 

2,396.000 $1,456.00 $38,336.00

0080 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,860.000 2,087.000

 12.000 117.000

 

 

2,204.000 $1,404.00 $26,448.00

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  15.000 15.512

 175.000 .000

 

 

15.512 $.00 $2,714.60

0095 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  104.000 105.000

 33.000 3.000

 

 

108.000 $99.00 $3,564.00

0105 611-8000     ADJUST CATCH BASIN TO GRADE EA  7.000 .000

 1500.000 7.000

 

 

7.000 $10,500.00 $10,500.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 611-8040     ADJUST DROP INLET TO GRADE EA  1.000 .000

 750.000 1.000

 

 

1.000 $750.00 $750.00

0125 615-1200     DIRECTIONAL BORE - LF  205.000 .000

 15.000 610.000

3 IN

 

610.000 $9,150.00 $9,150.00

0130 615-1200     DIRECTIONAL BORE - LF  180.000 .000

 25.000 135.000

4 IN

 

135.000 $3,375.00 $3,375.00

0165 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  62.000 .000

 120.000 60.000

 

 

60.000 $7,200.00 $7,200.00

0175 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  1,165.000 1,487.000

 2.000 .000

 

 

1,487.000 $.00 $2,974.00

0205 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 38500.000 .300

1

 

.800 $11,550.00 $30,800.00

0210 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 37000.000 .300

2

 

.800 $11,100.00 $29,600.00

0220 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 36000.000 .300

4

 

.800 $10,800.00 $28,800.00

0230 647-2170     PULL BOX, PB-7 EA  5.000 1.000

 800.000 3.000

 

 

4.000 $2,400.00 $3,200.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0260 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 815.000 1,049.000

 0.700 .000

 

 

1,049.000 $.00 $734.30

0285 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  8.500 .000

 175.000 8.500

 

 

8.500 $1,487.50 $1,487.50

0295 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  455.000 .000

 4.000 880.000

 

 

880.000 $3,520.00 $3,520.00

Category Amount: $307,309.54 $930,534.88

Category Number: 0020 EROSION

0370 167-1500     WATER QUALITY INSPECTIONS MO  15.000 9.000

 400.000 2.000

 

 

11.000 $800.00 $4,400.00

Category Amount: $800.00 $4,400.00

Category Number: 0030 UTILITY

0405 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  1.000 .000

 50.000 1.000

 

 

1.000 $50.00 $50.00

0425 611-3100     RECONSTR JUNCTION BOX EA  1.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00

0430 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  2.000 1.000

 1500.000 1.000

 

 

2.000 $1,500.00 $3,000.00

Category Amount: $3,050.00 $4,550.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/07/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0450 441-0108     CONC SIDEWALK, 8 IN SY  1,122.000 452.883

 43.000 232.639

 

 

685.522 $10,003.48 $29,477.45

Category Amount: $10,003.48 $29,477.45

Project Total Amount: $321,163.02 $1,082,097.64


